
CONTRACT No. 

RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACTOR 
EP-S1-06-03 Nobis Engineering, Inc. 

TO No.
, :o 11-RSBD-B51 Q 'I 

TO NAME 
I :Solvay Coke & Gas RI/FS OS .. .... . I 

REPORTING PERIOD 
� 

I = ugust 27, 2011 - September 23, 2011 ,: 
TOPO 

I :Denise Boone I 

INV# 
IA060 

DUE DATE
I :October 23, 2011 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Task Order. Then, document your review by completing 
this form and returning it to Diego Lao on or before the due date shown. There are 2 options for 
submitting this form - e-mail or submit a hardcopy via interoffice mail. 

To e-mail: To submit a hardco via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed.form will automatically be sent 
to Diego Lao. 

Click the print button and send the hardcopy 
via interoffice mail to Oiego Lao, Mail Code 
OSRR01-5. 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 
YES NO N/A 

LOE charged is appropriate for work accomplished 0 0 0 

Labor mix is appropriate 0 0 0 

Hours charged by labor category are within the 
0 0 0 Aooroved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 0 0 0 

Computer charges 0 0 0 

Travel 0 0 0 

Equipment 0 0 0 

Level of team subcontractor effort charged is 
0 0 0 commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
0 0 0 

laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 

0 0 0 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 

I 

I 

Updated 6/2211 

457626



RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

Page 2 of 2 

^ ^ ^ ^ ^ ^ RATING 

CRITERIA ^ ^ " ^ ^ ^ 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

EXCEPTIONAL 

© 

© 
© 

© 

VERY GOOD 

o 
o 
o 
o 

SATISFACTORY 

o 
o 
o 
o 

MARGINAL 

o 
o 
o 
o 

UNSATISFACTORY 

o 
o 
o 
o 

DETERMINATION: 

/ ^ Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

p \ Additional supporting data was requested/received from the contractor and adequately 
> ^-^ supports payment of the invoice amount. See comments below. 

p s Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
back-up documentation, where appropriate. 

Demise Boone Oct 13,2011 

Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 

Reviewing Contractor PO Initials: Date Reviewed: 

Updated 6/2211 



Standard Fomi 1034 
Revised January 1980 
Department of the Treasury 
1 TFRM 4-2000 

.1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A060 

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

October 13, 2011 
SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/08 

REQUISITION NUMBER AND DATE 

PAYEE'S 
NAME 
AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
I S C h e n e l l Drive 
Concord , NH 03301 

~1 
DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAVEE'SACCT NUMBER 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 
SHIPPED FROM TO GOVERNMENT B/L NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description. Hem numter of contract of FederBl supply 

schedule, and other Intimation deaned necessary) 

QUAN
TITY 

08/27/11-09/23/11 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $3,382.87 

(Usa continuaBon sheet IT necessary) (Payee m u s t N O T use t he s p a c e belov<) TOTAL $3,382.87 
PAYMENT: 

I I PROVISIONAL 

I I COMPLETE 

I I PARTIAL 

I I FINAL 

I I PROGRESS 

I I ADVANCE 

APPROVED FOR EXCHANGE RATE 

=S1.00 

TITLE 

DIFFERENCES 

Afnount verified; correct for 

iSlgrattitv or intbis) 

Pursuant to authonty vested In me, I certify Ihat this vrxjctierts correct 

10/13/11 Peter Delano Principal 
(DatB) (AutnorbedCt 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (NanwofBank) 

CASH 

$ . 
1 When stated in foreign currency, insert name of currency 
2 If the ability to certify and authority to approve ans combined in one person, one signature is necessary: 

otherwise the approving ofTicerwill sign in the space provided, over his official title 
3 When a voucher is receipted in ttie name of a company or corporation, the name of the person writing tfie company 

or corporate name, as well as the capacity in which he signs, must appear For example: "John Doe Company, per 
John Smitti, Secretary" or "Treasurer", as the case may be 

Previous edtlon usable U.S GOVERNMENT PRINTING OFRCE 19BWM91-24800630 NSN 754O-D0-8344208 

PRIVACY ACT STATEMENT 
TTie infomiatlcn requested on this fomi Is required under ttie provisions of31 U.S.C. a2b and 82c, for the purpose of 
disbursing Federal money. The infonrtatlcn requested Istoldentjfytheparlicularcreditorandthearriajntstobepaid. 
Failure to furnish this InfonnatiQn will hinder discharge of the payment oblige lien. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A060 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE -Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, August 27, 2011 - Friday, September 23, 2011 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid f 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $560,513.00 

EXPENDITURE LIMIT: $560,513.00 

Company Confldentlal - Proprietary Information of Nobis Engineering 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A060 

Schedule No: 

Sheet No: 7 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager-

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
3,034.39 

3.50 

0.00 

344.98 

344.98 

0.00 

0.00 

3,382.87 

0.00 

3,382.87 

Cumulative 
65,141.31 

192.02 

0.00 

272,279.89 

272,279.89 

0.00 

0.00 

337,613,22 

0.00 

337,613.22 

Company Confidential - Proprietary Information of Nobis Engineering 

non-responsive



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (August 27. 2011 - September 23. 2011) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracl<ing. 

• Tasl< 01 - Prepared tine August 2011 IVlonthly Progress Report and Invoice and 
submitted to EPA on September 9, 2011. 

• Task 01 - In accordance witin Modification No. 0011, prepared a Draft Work Plan and 
Cost Estimate, Amendment No. 4 and submitted to EPA on September 14, 2011. A 
Cost-to-Complete (CTC) Analysis was also prepared and submitted to EPA on 
Septembers, 2011. 

• Task 01 - Received and processed Modification No. 0012 on September 20, 2011, 
which approved the Work Plan, Cost Estimate Amendment No. 4, the CTC Analysis and 
increased available funding. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Analytical Summary (CLP) 

• No CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$3,382.87, which represents a cumulative total of  LOE and $337,613.22. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

Task Order 0011 1 September 2011 

non-responsive

non-responsive



Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 September 2011 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 8/27/2011 

Reporting Period To: 9/23/2011 

Invoice Date: 10/13/2011 

Invoice Number: A060 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Hagger, Chris 

Harding, Scott 

Riel, Janet 

Tyler, Elaine 

Dustin, David 

Philbrook, Patricia 

Bannon, Katie 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Nobis 

Job Category 

Engineering 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Contract Manager Total 

Subcontract Administrator Total 

SUBTOTAL, Other Direct Costs 

Project Administrator Total 

Current 

Hours Dollars 

1,755.03 

135.76 

554.67 

74.63 

245.63 

268.67 

3,034.39 

3.50 

3.50 

Cumulative 

Hours Dollars 

14,966.20 

2,377.44 

12,335.16 

2,871.59 

1,609.19 

3,351.20 

64,113.92 

93.75 

192.02 

Approved Budget 

Hours Dollars 

70,118.30 

6,354.91 

27,920.84 

5,096.86 

0.00 

4,520.09 

164,246.68 

25.00 

1,118.26 

TOTAL, Nobis Engineering COSTS 3,037.89 64,305.94 165,364.94 

Page 1 of 3 

non-responsive
non-responsive

non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 8/27/2011 

Reporting Period To: 9/23/2011 

Invoice Date: 10/13/2011 

Invoice Number: A060 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

344.98 60,724.83 

Name Job Category 

Current 

Hours Dollars 

Cumt 

Hours 

lative 

Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Nowack, Bette L 

Engineer Sr Total 

Foster, Cavell A 

Cost Reporter Total 

SUBTOTAL, Labor 

184.74 

160.24 

344.98 

36,462.44 

6,692.42 

60,405.45 

47,267.73 

5,088.76 

62,394.29 

64,257.47 

SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

3,379.37 

3.50 

0.00 

0.00 

3,382.87 

124,519.37 

511.40 

0.00 

0.00 

125,030.77 

226,640.97 

2,981.44 

0.00 

0.00 

229,622.41 

TOTALS FOR TASK ORDER 011 (ALL TASKS) 

Page 2 of 3 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

3,379.37 

3.50 

0.00 

' 0.00 

3,382.87 

Cumulative 

Hours Dollars 

325,848.04 

11,765,18 

0.00 

0.00 

337,613.22 

Approved Budget 

Hours Dollars 

894,738.00 

29,688.00 

0.00 

0.00 

924,426.00 

Average Hourly Rate 158.66 136.98 155.82 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

560,513,00 

0.00 

0.00 

560,513.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

894,738.00 

29,688.00 

0.00 

924,426.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 9/30/2013 

Reporting Period From: 8/27/2011 

Reporting Period To: 9/23/2011 

Invoice Date: 10/13/2011 

Invoice Number: A060 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

Project Administrator 

Total 

Labor Dollars 

3,379.37 

Other Direct Costs 

3.50 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

3,382.87 

Task Order Totals 3,379.37 3.50 0.00 0.00 3,382.87 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 
Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Labor Dollars 

124,519.37 

158,198.45 

Other Direct Costs 

511.40 

10,782.66 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

125,030.77 

168,981.11 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Cumulative To-Date 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 9/30/2013 

Reporting Period From: 8/27/2011 

Reporting Period To: 9/23/2011 

Invoice Date: 10/13/2011 

Invoice Number: A060 

Invoice Purpose: Monthly Progress 

Task 
No. 

09 

Task 
Cat. 

Code 

RR 

Labor Hours 

Engineer Jr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician=Field Jr 

Program Manager 

' Total 

Engineer Sr 

Environ Scientist Sr 

Geologist Sr 

Geologist Mid 

Program Manager 

Total 

Labor Dollars 

43,130.22 

Other Direct Costs 

471.12 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

43,601.34 

Task Order Totals 325,848.04 11,765.18 0.00 0.00 337,613.22 

Task Order Expenditure Limit 560,513.00 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 8/27/2011 

Reporting Period To: 9/23/2011 

Invoice Date: 10/13/2011 

Invoice Number: A060 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

OR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

RemecJial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumula t ive 
Hours 

Cumulat ive 
Loaded Dol lars 

Invo iced 

125,030.77 

0.00 

168,981.11 

43,601.34 

0.00 

0.00 

0.00 

0.00 

0.00 

Dol lars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Total invo iced 
+ incur red But 
Not Invoiced 

125,030.77 

0.00 

168,981.11 

43,601.34 

0.00 

0.00 

0.00 

0.00 

0.00 

Approved Budget 

Hours Dol lars 

229,622.41 

6,971.60 

276,208.93 

168,452.72 

51,131.44 

44,596.52 

131,192.40 

14,728.26 

1,521.72 

Var iance Based On 
App roved Budget 

% Hours % Dol lars 
invo iced 

54.45% 

0.00% 

61.18% 

25.88% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

% inv 'd + 
Incr 'd But 
Not inv 'd 

54.45% 

0.00% 

61.18% 

25.88% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

Expend i ture 
L imi t 

Hours Dol lars 

229,622.41 

6,971.60 

231,673.57 

92,245.42 

0.00 

0.00 

0.00 

0.00 

0.00 

Var iance Based On 
Expendi ture L imi t 

% Hours 
Invoiced 

% Dol lars 
Invoiced 

54.45% 

0.00% 

72.94% 

47.27% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

337,613.22  924,426.00 560,513.00 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 8/27/2011 

Reporting Period To: 9/23/2011 

Invoice Date: 10/13/2011 

Invoice Number: A060 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Evai. Remodiai Ait. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Cioseout 

Cumula t ive 
Hours 

Cumula t ive 
Loaded Dol lars 

Invoiced 

125,030.77 

0.00 

168,981.11 

43,601.34 

0.00 

0.00 

0.00 

0.00 

O.OC 

Dol lars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Total invo iced 
+ Incur red But 
Not invo iced 

125,030.77 

0.00 

168,981.11 

43,601.34 

0.00 

0.00 

0.00 

0.00 

0.00 

App roved Budget 

Hours Dol lars 

229,622.41 

6,971.60 

276,208.93 

168,452.72 

51,131.44 

44,596.52 

131,192.40 

14,728.26 

1,521.72 

Var iance Based On 
App roved Budget 

% Hours 
Invoiced 

% Dol lars 
Invo iced 

54.45% 

0.00% 

61.18% 

25.88% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

% Inv 'd + 
Incr 'd But 
Not Inv'd 

54.45% 

0.00% 

61.18% 

25.88% 

0.00% 

0.00% 

0.00% 

0.00%. 

0.00% 

Est imated Cost 
At Comple t ion 

Hours Dol lars 

229,622.41 

6,971.60 

276,208.93 

168,452.72 

51,131.44 

44,596.52 

131,192.40 

14,728.26 

1,521.72 

Var iance Based On 
Est imate At Comple t ion 

% Hours 
invo iced 

% Dol lars 
Invo iced 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

337,613.22 337,613.22

Page 11 of 65 
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